

SECTION 01200 - PROJECT MEETINGS

PART 1 - GENERAL

1.01 PRE-CONSTRUCTION CONFERENCE:

Prior to the start of construction, a conference will be scheduled to be attended by the Walgreens representative, the Owner's representative, the Architect, the General Contractor and major sub-contractors, as determined by Owner.

1.02 JOB-SITE MEETINGS:

At a time to be mutually agreed upon, meetings will be held at the job site, to be attended by the Contractor, Contractor's project superintendent, representative of subcontractors presently active at work, or soon to be active, Walgreens representative, Architect, and Owner's representative. The progress of the project as well as a review of questions and problems of the various sub-contractors will be the primary purpose of these meetings. Such meetings shall be discontinued or rescheduled when the progress of the Work reaches the stage that all parties agree to such discontinuance or rescheduling.

PART 2 – PRODUCTS

NOT USED.

PART 3 – EXECUTION

NOT USED.

END OF SECTION 01200

