

SECTION 01800

PROJECT TIME SCHEDULE

The construction time for these buildings is strictly limited to the project time schedule outlined below:

- Invitation to Bid to Pre-qualified Contractors
 - June 17, 2010 (From the Director of Purchasing/Contracts)
- Bid Documents/Plans Available to Pre-Qualified Contractors
 - Date: June 17, 2010 (Available from CRG Architects/Palatka, Inc.)
- **Mandatory Pre-Bid Conference**
 - Date: June 28, 2010
 - Time: 10:00 a.m.
 - Location: St. Johns River Community College, **Board Room (A-154)**, 5001 St. Johns Avenue, Palatka, Florida 32177
- Deadline for Bid Submission
 - Date: July 13, 2010
 - Time: By 2:00 p.m.
 - Location: Sealed bids, bearing on the outside of the envelope the name of the contractor and 'BID-SJRCC-2010-07, must be received in the St. Johns River Community College, **Business Office, Attention: Beverly Barker**, 5001 St. Johns Avenue, Palatka, FL 32177
- Public Meeting to Verbally Announce Bids Received (Bid Opening)
 - Date: July 13, 2010
 - Time: 3:00 p.m.
 - Location: St. Johns River Community College, **Board Room (A-154)**, 5001 St. Johns Avenue, Palatka, FL 32177
- Bid Responses Reviewed by College and Architect
 - Dates: July 13, 2010
- Electronic Posting of Recommendation for Bid Award
 - Date: On or about July 14, 2010 (viewable at www.sjrcc.edu/201007)
- Deadline for Submission of Recommendation for Bid Award- Board Agenda
 - Date: July 14, 2010 (To be submitted by Vice President for Business Affairs)

- Award of Bid by Board of Trustees
 - Date: July 21, 2010
 - Time: 5:00 p.m.
 - Location: Board of Trustees Meeting, St. Johns River College, Board Room A-154, 5001 St. Johns Avenue, Palatka, FL 32177
- Electronic Posting of Bid Award
 - Date: On or about July 23, 2007 at www.sjrcc.edu/201007
- Notice to Proceed Issued:
 - Date: TBA (By CRG Architects/Palatka, Inc.)
- Pre-Construction Conference
 - Date: TBA
 - Time: TBA
 - Location: St. Johns River Community College, Valhalla Hall, 5001 St. Johns Avenue, Palatka, Florida.
- Construction Start (Phases 1 & 2)
 - Date: August 2, 2010
- Substantial Completion, Phase-1 (30 Days)
 - Date: August 31, 2010
- Punch List Complete, Phase-1 (10 Days)
 - Date: September 10, 2010
- Final Completion, Phase-1:
 - Date: September 10, 2010
- Substantial Completion, Phase-2 (60 Days)
 - Date: October 30, 2010
- Punch List Complete, Phase-2 (10 Days)
 - Date: November 8, 2010
- Final Completion, Phase-2:
 - Date: November 8, 2010

END OF SECTION