SECTION 01800
PROJECT TIME SCHEDULE

The construction time for these buildings is strictly limited to the project time schedule outlined below:

= Invitation to Bid to Pre-qualified Contractors
o June 17, 2010 (From the Director of Purchasing/Contracts)
o Bid Docurnents/Plans Available to Pre-Qualified Contractors
o Date: June 17, 2010 (Available from CRG Architects/Palatka, Inc.)
» Mandatory Pre-Bid Conference
o Date: June 28, 2010
o Time: 10:00 a.m.
o Location: St. Johns River Community College, Board Room (A-154), 5001 St. Johns
Avenue, Palatka, Florida 32177
» Deadline for Bid Submission
o Date: July 13, 2010
o Time: By 2:00 p.m.
o Location: Sealed bids, bearing on the outside of the envelope the name of the contractor and
‘BID-SIRCC-2010-08, must be received in the St. Johns River Community College, Business
Office, Attention: Beveriy Barker, 5001 5t. Johns Avenue, Palatka, FL 32177
e Public Meeting to Verbally Announce Bids Received (Bid Opening)
o Date: July 13, 2010
o Time: 3:30 p.m.
o Location: St. Johns River Community College, Board Room (A-154), 5001 St. Johns
Avenue, Palatka, FL. 32177
« Bid Responses Reviewed by College and Architect
o Dates: July 13, 2010
» Electronic Posting of Recommendation for Bid Award
o Date: On or about July 14, 2010 {viewable at www sjrcc.edu/201008)
« Deadline for Submission of Recommendation for Bid Award- Board Agenda

o Date: July 14, 2010 {To be submitted by Vice President for Business Affairs)
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Award of Bid by Board of Trustees
o Date: July 21, 2010
o Thne: 5:00 p.m.
o lLocation: Board of Trustees Meeting, St. Johns River College, Board Room A-154, 5001 St

Johns Avenue, Palatka, FL. 32177

Electronic Posting of Bid Award
o Date: On or about July 23, 2007 at www.sjrcc.edu/201008

Notice to Proceed Issued:

*

o Date: TBA {By CRG Architects/Palatka, Inc.)

Pre~-Construction Conference

o Date: TBA

o Time: TBA

o Location: St. Johns River Community Coliege, Vaihalla Hall, 5001 St. Johns Avenue,
Palatka, Florida.

Construction Start

o Date: August 1, 2010

Substantial Completion { 60 Days)
o [Date: September 30, 2010
+ Final Completion (70 Days)

o Date: October 11, 2010

END OF SECTION
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